


# 2018 Action Agenda Development

## NTA Process and Key Dates

Last Revised  
9/15/2018



# 2018 Action Agenda Development Key Dates

Last Revised  
9/14/2018

Who	Task	Start	End
LIOs	Local review process due		10/2/17
SILs/Chinook	Revised/final regional priorities due		10/6/17
SILs/Chinook	Comment responses for regional priorities due		10/6/17
PSP	Solicitation released		~11/13/18
NTA Owners	NTA Pre-Registration	11/13/17	12/22/17
NTA Owners/LIOs	Local NTA draft submittals due to LIOs	12/22/17	2/6/18
NTA Owners	NTA Development	12/22/18	3/30/18
NTA Owners	ALL NTA Final Submittals		3/30/18
PSP	NTA Administrative Review	4/1/18	4/15/18
LIOs	LIO Review and Tiering of NTAs	4/15/18	5/15/18
Tribes	Tribal Review for Conflicts	4/15/18	5/15/18
PSP/NTA Owners	Conflict Resolution Period	5/15/18	6/15/18
SILs/SIATs	SIAT Review and Tiering of NTAs	5/15/18	7/15/18
PSP/AACG/EPA	Draft AA Development	~4/1/18	~8/24/18
PSP/SILs/Chinook	AA Public Comment Period NTA Appeal Period	~8/24/18	~9/30/18
PSP	SEPA Approval Process	~9/1/18	~10/15/18
PSP/AACG/EPA	Final AA Development	~9/30/18	~12/15/18
PSP	Publish Final AA		~12/22/18
PSP/EPA	EPA Approval	1/1/19	2/28/19